STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Ap

Project Name Project Number Document Required proval Dates Status/Notes
Signed by
02-SIS-0-CR . County and . . . .
Shackleford Creek BRLO-5902 (003) CE wi/studies PES Caltrans Sandy's project. Plan to construct summer 2003. North State Resources doing biology.
11/09/01.

EA02-451954 Signed by
Bridge 02C0064 APE FHWA
9 01/23/96.
NHPSR signed
Section 106 by FHWA Section 106 complete per B Hamusek 4/2/01.
3/14/96.
Signed by . ) -
. Original study signed by FHWA 3/28/96. 10/26/01 addendum to original study prepared.
Floodplain study FHWA 11/20/01 to FHWA for approval
01/07/02. :
5/17 SW checked with NSR about updating the BA prepared in 1995-96. They'll review
what needs to be done next week.1/25/02 NSR prepared addendum. Habitat and
presence of coho and steelhead. 2/4/02 KG completed review. Needs BA for sec 7
Biology Revisions | consultation. Info to County 2/15 on BA. 3/18 County sent copy of consultant's proposal -
needed looks good. 3/26 recd copy of req to NMFS for technical assistance. 5/1 field review

W/NMFS. 6/13 sent info for BA at S Waite's request. 12/23/02 BE/EFH to KG for review.
1/3/03 KG okayed for transmittal to NMFS. 1/13 draft trans letter for NMFS to KG for
review. 1/18/03 letter to Arcata NMFS req initiation of Informal Consultation.

2/20/03 D Ashton asked for addl info on project and existing conditions. 2/24 sent info to
S Waite.

Siskiyou County

6/2/2003



STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Shackleford Creek,
cont.

Environmental

Technical Study

Transmittal/Ap Status/Notes

Project Name Project Number Document Required proval Dates
5/17 SW checked with NSR about updating the BA prepared in 1995-96. They'll review
what needs to be done next week.1/25/02 NSR prepared addendum. Habitat and
presence of coho and steelhead. 2/4/02 KG completed review. Needs BA for sec 7
Biolo To NMFS consultation. Info to County 2/15 on BA. 3/18 County sent copy of consultant's proposal -
9y 1/18/03 looks good. 3/26 recd copy of req to NMFS for technical assistance. 5/1 field review
w/NMFS. 6/13 sent info for BA at S Waite's request. 12/23/02 BE/EFH to KG for review.
1/3/03 KG okayed for transmittal to NMFS. 1/13 draft trans letter for NMFS to KG for
review. 1/18/03 letter to Arcata NMFS req initiation of Informal Consultation.
v}jzlr:ils':‘;\fl\jiggl?alz Wetlands In breparation Will be included in NES/BA. 1/17/02 letter from NSR to ACOE requesting re-verification
first Y prep of jurisdictional waters. 1/25/02 recd revised delineation w/maps from NSR.
. . Discussed with SW 5/17. 10/26 sent notice for newspaper publication; comments invited
Public notice Complete .
until 12/1/01.
Haz. Mat. Complete Sent sample letter to SW 5/17. 1/14/02 S Waite gave copy of letter from Siskiyou Co
Public Health.

Siskiyou County

6/2/2003



STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Environmental Technical Transmittal/Approval
Project Name Project Number Study pp Status/Notes
Document . Dates
Required

Sandy's project.

4/2/03 Field review & meeting on PES. Field eview form & Draft PES e-

Front Street at 02-SIS-0-CR mailed 3/26/03 reviewed at field review with BMorrison & Wlanning,
Cottonwood CE wistudies PES Requested changes to be incorporated and resubmittted. WL provided A
oo BRLO-5902(019) :

Cultural Resource Survey dated July 1979. Photos taken, can be located
on N:/Photos/Staff Folders-Photos/Sandy P

Replace a single-lane, five-span 118-foot-long bridge with a new bridge. The new bridge will be 24-foot-clear width, two-lane, likely three-span, precast, prestressed

concrete voided slab structure with piers founded on rock. Approach roadways will be widened to two-lane and slightly realigned, adequate for a 25 MPH design speed.
Old bridge to be removed prior to construction of the new bridge.

EA 02-918039L
Bridge # APE
02C0058

5/1/02 advised Scott Waite best to avoid old home on southwest approach
Section 106 to bridge. 4-2-03 WLanning provided the Cultural Resources Survey of the
Upper Hornbrook Bridge Across Cottonwood Cr. (@ the field review).

Floodplain
study

Biology 5/1/02 field review w/NMFS. Salmon and steelhead.

Farmlands
Haz. Mat.

Siskiyou County 3 6/2/2003



STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Environmental

Technical Study

Transmittal/Approval

Project Name Project Number Document Required Dates Status/Notes
Old Highway 99 02-SIS-0-CR
Overlay BRLO-5902(0XX) PCE PES Left-over money from A12.
EA 02-918039L APE Will use minimal APE.
Section 106 Scott Waite sending out information request letters.
Floodplain study
Biology Need letter from CDFG.
Siskiyou County 4

6/2/2003
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STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Environmental

Technical

Transmittal/Ap

Project Name |Project Number| Document Study Required| proval Dates Status/Notes
Mt. Shasta 7/12/02 Field review and meeting on PES. Draft PES outlined at
. . meeting, USFS will complete and sign and send to CT. 10/21/02 Met
Discovery 02-S1S-0-CR | CE wistudies PES with JC and USFS NEPA team to discuss PES and prelim design.
Center ) )
Project slowed due to DBE issues.
TEA Project APE
Section 106
Hopes to . .
construct 2004 Floodplain study Not a floodplain
Biology
Haz. Mat. Brownsfield investigation site.




STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Project Name

Project Number

Environmental
Document

Technical Study
Required

Transmittal/Ap
proval Dates

Status/Notes

Lake Siskiyou
Trail

02-S1S-0-CR

PES

TEA Project

APE

Section 106

Floodplain study

Biology

Haz. Mat.

Siskiyou County

6/2/2003



STATUS OF NEPA CLEARANCE FOR SISKIYOU COUNTY PROJECTS

Project Name

Project Number

Environmental
Document

Technical
Study
Required

Transmittal/Ap
proval Dates

Status/Notes

HES Countywide
Lettering Project

EA02-918219L

02-SIS-0-CR
STPLHG-
5902(037)

PCE

PES

Countywide application of thermoplastic decals at approx 850 locations. No pavement

grinding or paint removal. All work within ROW.

APE

Section 106

Floodplain
study

Biology

Haz. Mat.

Siskiyou County

6/2/2003



